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PROJECT BOARD MINUTES  
 
Project:  North Herts Museum & Community Facility   
 
Date:   22 September 2015  
 
Classification: Confidential 
 
In Attendance: Councillor Tony Hunter (NHDC), Tricia Cowley (NHDC Advisor), 

Councillor Frank Radcliffe (Senior User), John Robinson (Project 
Executive), Steve Crowley (Project Team), Ros Allwood (Project 
Team), Jack Hughes, (Project Team) Sharon Nahal (Minutes)  

 
Apologies:  Vaughan Watson (Project Team) 
 
Circulation: Those attending, Vaughan Watson (Project Team) 
___________________________________________________________________ 
 
Introduction 
 
JR welcomed Councillor Frank Radcliffe on to the Project Board and provided an  
overview of this role as a Senior User.  In addition, Jack Hughes was introduced as  
part of the Project Team who will be responsible for operating the Town Hall.  
 
1. Apologies   
  
Apologies were received from Vaughan Watson.  
 
2. Minutes of the Last Meeting held 1 July 2015  
 
The minutes of the meeting held on 1 July agreed.  However, it was noted that the  
some elements of the minutes would be redacted prior to these being made on  
available on the Council’s website. 
Action:  JR/SN 
 
3. Project Update   
 

 Highlight Report No 14 
 
The Highlight Report detailed all activity between 1 July 2015 – 22 September 2015.  
The tasks completed to date were as follows: 
 

Stage fourteen 01/07/2015 – 22/09/2015 Date Due Date Completed 

Construction Contract   

Front entrance (paving) 31 July 2015 Ongoing 

Snagging July 2015 Ongoing 

   

Museum Fit Out   

Contractor start on site 13 July 23 July 

FF Showcase installation 31 August Ongoing 

GF Showcase installation 7 September Ongoing 

AV pre-install sign off 25 July Ongoing 

Installation of racking and stored items July onwards Ongoing 
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Shop stock ordered End July Ongoing 

Uniform ordered August Ongoing 

Object install in new cases September Not complete 

New Museum Leaflet September Ongoing 

Finalise pricing arrangements 30 May Ongoing 

Purchase and installation of new/existing 
furniture 

4 June March and ongoing 

IT Infrastructure 31 August  31 August 

 
Front Entrance 
 
Board noted that work to the front entrance was nearly complete.  Borras are currently 
waiting for the glass balustrades which should be installed within the next four weeks. 
This has taken longer than originally anticipated due to Borras having difficulty 
sourcing the correct materials. 
 
Snagging 
 
Snagging has been undertaken internally and Borras are undertaking this work. The 
external areas of the building will be snagged once the glass balustrades are install to 
the main entrance and this area is complete. Once Borras have completed the 
snagging Buttress will arrange a date with Borras to visit site to sign off the items.   
Action:  SC 
 
Contingency/Indicative Nature of Town Hall Operation Tasks 
 
The dates given in Highlight Report 12, under Item 7 Products Due, were indicative in 
nature and it was agreed at the meeting of Project Board on 16 April 2015 that as no 
authorisation has been given for these items, they could not be progressed until 
Council authorised these. It was also agreed that these dates be amended to include 
lead times and reflect an anticipated Council decision on 14 July 2015.  
 
Due to the complexity of the contractual and legal disputes with Hitchin Town Hall 
Limited, the Development Agreement between NHDC and HTH Ltd has not been 
terminated, as authorised by Council on 14 July 2015. Therefore, approval for the 
capital expenditure and the progression of contingency arrangements was not possible 
until the subsequent meeting of Council on 3 September 2015. At this meeting Council 
approved the capital expenditure required to operate the Town Hall. 
 
Additional Information 
 
Board noted the recent Committee decisions in relation to the project, namely: 
 

On 15 July 2015 Council’s decision was to: 

 

RESOLVED:  

 
(1)  That Council not agree to the proposals to vary or replace the Development 
 Agreement submitted by Hitchin Town Hall Ltd.; 
 
(2)  That officers be instructed to serve notice on Hitchin Town Hall Ltd terminating 
 the Development Agreement in the event of non-payment of their capital 
 contribution and, subject to this, 
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(3)  It be agreed that NHDC will operate the Town Hall directly in accordance with 
 the general provisions of the Development Agreement, and that Cabinet be 
 requested to approve the necessary revenue budget and reviews this operating 
 model within three years of opening and, subject to this, 
 
(4)  It be agreed that that capital expenditure to a maximum of £138,000 be 
 earmarked for the fit out of the Town Hall. 
 
On 28 July 2015 Cabinet’s decision was to: 
 
RESOLVED: 
 
(1)  That the revenue budget for operating the Hitchin Town Hall, as detailed in 
 Paragraphs 8.1, 8.2 and 10.3 of the report, of £67,000 in 2015/16, be agreed, 
 and that £251,500 be built into the base budget for future years; 
 
(2) That the approach to the operational model be endorsed, and that it be noted 
 that this will be subject to review within three years of opening; and 
 
(3)  That it be noted that any variation to the agreed approach would be subject to 
 approval by Cabinet or Council. 
 
On 3 September 2015, Council subsequently resolved: 
 
RESOLVED: 

 
That the immediate capital expenditure to a maximum of £138,000 for the fit out of the 
Hitchin Town Hall be approved. 

 
Project Initiation Document 
 
Officers have updated the Project Initiation Document to address recent changes in 
the overall project and the members of project board, the key changes are the 
inclusion of Cllr Radcliffe as a Senior User, identifying that the Council is now 
anticipating it will be responsible for the mobilisation and operation of the Town Hall 
and the recent Cabinet and Council resolutions. For assistance all changes are 
highlighted with ‘UPDATE SEPTEMBER 2015’ prior to the section.  
 
Delay on fit out / damage to ground floor flooring   
 
Damage has been caused to the ground floor wooden flooring, this was due to the 
grey water pipe being partially blocked and water entering the facility. Borras have 
cleared out the pipe and have capped off a pipe that is not in use to prevent this from 
occurring in the future. Borras have also replaced the flooring and repaired the walls 
where they had to gain access to the pipework.  
 
The result of this taking place has meant a delay on the fit out, as Lightbrigade were 
not able to gain access to the ground floor until Borras had laid the new floor. Borras 
originally advised Light Brigade they would complete the work by the 3rd week of 
September, however, following NHDC and Buttress putting pressure on Borras they 
completed this work in the first week of September. As Lightbrigade were working to 
the original date provided by Borras and had re-programmed the construction of the 



Confidential  

4 of 8 

framework that the showcases will sit on they have not been able to make use of the 
reduced time that Borras took.  
 
As a result of this Lightbrigade have provided a revised programme with a completion 
date of 29 November 2015. There original programme saw them completing on 11 
October 2015, therefore, there is a 7 week delay against this programme.  Officers are 
monitoring the potential financial impact arising from this and other delays in the 
programme. 
 
Officers have received an indication that the subcontractors responsible for making the 
mounts and object installation are behind schedule.  Lightbrigade are currently trying 
to resolve this issue with the contractor.  The Project Manager will provide an update 
at the project board meeting. 
 
In discussing this, Board noted that they were still not in receipt of the final invoice 
from Borras.  SC advised that he would expect to receive this once works to the front 
entrance were completed.  It was agreed that SC would liaise with Borras to seek their 
final invoice once these works were complete. 
Action:  SC  
 
Access to Museum 
 
As a result of the ongoing dispute with HTH Ltd investigations are ongoing to consider 
mitigating actions to allow the Town Hall and District wide Museum to be accessible 
and operational with the exclusion of 14 & 15 Brand Street.    
 
Combining Project Team Meetings 
 
SC advised that the Council has amalgamated the Design and Construction meeting 
and the Operational Team meeting into one meeting that is now called the Project 
Team meeting. The reason for this is because the construction has completed and the 
main focus is now on the fit out and mobilisation to ensure the facility is ready for 
opening.    
 
Kitchen & Café Tender & the Sale of Alcohol at Hitchin Town Hall 
 
As part of the capital programme agreed by Council on 3 September 2015, the design, 
fit out and installation of the kitchen, café and server were budgeted for. This work has 
now been put out to tender, with responses due back on 23 September 2015, with a 
view to appointing the successful contractor by October. An indicative timescale for 
completion of this work is during October and November – this will be confirmed when 
the successful contractor is appointed. Robert Noble Associates Ltd have been 
appointed to fulfil the Construction Design and Management Coordinator role for this 
part of the project. 
 
The sale of alcohol at Hitchin Town Hall for hires and events, either by or on behalf of 
the Council, could provide a substantial income stream for NHDC. As a result, officers 
are exploring the option to tender out the rights to sell alcohol and retain a percentage 
of commission on alcohol sales. This approach will transfer the management 
responsibility and risk on to the supplier whilst offering a flexible provision of alcohol 
and a means of income for NHDC. 
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External Graphic 
 
Board considered the external graphic which showed the key partners and contractors 
for the fit out element of the project will be applied to the windows on the main 
entrance of the museum within the next few weeks.  Furthermore, once an opening 
date had been agreed, this would be incorporated in to the graphic.  
 
Main Museum and Town Hall Sign 
 
SC confirmed that planning approval has been given for the Museum and Town Hall 
signs, these have been ordered and it is anticipated they will be installed by the end of 
October 2015. 
 
Councillor Radcliffe asked whether there had been any though to any graffiti treatment 
as this may be a risk.  It was agreed that SC would look in to this. 
Action:  SC 
 
Financial Update  
 
The Council Quantity Surveyor is working with Borras to produce the final account, the 
contract sets out that this needs to be resolved within six months of the practical 
completion certificate being awarded, which was Friday 26 June 2015.  
 
The last Quantity Surveyors report number 15 reported the estimated construction cost 
as £3,399,241 and an overall total cost of £3,455,949. The figure of £3,455,949 was 
reported and approved at Full Council on 10 March 2015.  
 
Project Issues & Problems  
 
The table below is an extract from the Issue log (Appendix 3), this shows the issues 
that are currently relevant to this project. Some of the issues identified in the Issue log 
are currently impacting on the project. There are three new issues which have been 
shaded in grey: - 

 

Type Description Author Status 

Partnership 
Arrangements  

 

Need to manage public and community 
expectation of project   

 
SC Ongoing 

Legal & 
Project 

It has been alleged the block work wall to form 
the two storey storage area to the rear of the 
stage may be in breach of the Development 

Agreement. 
 

The Council has responded back to HTH Ltd, to 
date HTH Ltd have not taken further action. 

 
At a previous meeting of Project Board Hitchin 

Town Hall Ltd indicated that the matter was with 
their lawyers. 

KG Ongoing 

Legal & 
Project 

 

 
NHDC served notice of breach on 21st July 2014 

and are currently considering HTH Ltd’s 
response 

SC Ongoing 
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Type Description Author Status 

Project 

Our lead architect Buttress have noted large 
amounts of damp and running water which has 

managed to penetrate the structure in the 
basement causing on going issues with 

decoration. They see little benefit in progressing 
the decoration to these very damp areas and 
have advised to place the works on hold or 

possibly omit from the Contract whilst 
investigations continue to find a solution 

 
June 2015 - damp has reappeared, therefore it is 
advised that this item is fully investigated when 
the final account for the construction is known, 

with an aim to resolve this mater.  

KG Ongoing 

Project 
Delays in the installation of external and internal  

IT infrastructure as a result of third party 
contractor delays 

SC Ongoing 

Information 
Technology 

The current timetable for the IT infrastructure 
has been delayed due to external providers 
taking longer to undertake site surveys. The 

current completion date is 31 August 2015, this 
does not impact on the critical path, however, 

does reduced the tolerance on this task. Officers 
will continue to monitor this item. 

 
IT infrastructure has been installed 

SC Complete 

 
 

Procurement 

The possible failure to procure a suitable 
contractor to design, supply and install a café, 

kitchen and server. This is being mitigated 
against by seeking advice from Legal and 

Procurement on the specification. Currently, 15 
companies have expressed an interest 

JH Ongoing 

 
 

Procurement 

The possible failure to appoint and mobilise a 
supplier to supply and manage the sale of 

alcohol at the Town Hall. Legal and procurement 
advice has been sought on this issue and the 
possibility to develop a preferred suppliers list 

may provide mitigation as an alternative. 

JH Ongoing 

Project 

Officers have received an indication that the 
subcontractors responsible for making the 
mounts and object installation are behind 

schedule.  Lightbrigade are currently trying to 
resolve this issue with the contractor. 

SC Ongoing 

 
Risk Log 
 
Board reviewed the Risk log and noted the changes at items 19, 32, 44, 45 and 46.  
However, upon further discussion it was agreed that the following changes be made: 
 

 Risk no 12 – that the impact/probability scores be reduced as the Council will be 
responsible for running the Town Hall  

 Action:  SC 
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 Risk no 20 – that the impact score be reduced  
Action:  SC 
 

 Risk no 39 – it was noted the risk had diminished in terms of the brick wall on the 
stage and that this risk should be downgraded. 
Action:  SC 

 

 Risk no 44 – the commentary to be amended to read the Council will run the Town 
hall for 3 years and not 5 

 Action:  SC 
 
Products Due (Next Stage) 
 

Project Board need to be informed of the next stage. The table below identifies the key 
tasks and dates that need to be completed in this stage:  

 

Next stage 23/09/2015 – 31/11/2015 (stage fifteen) Completed by 

Construction Contract  

Front entrance (paving) Mid October 2015  

Snagging 30 October 2015 

  

Museum Fit Out     

Fit-out Handover 5 December 

AV final sign off Mid October 2015 

Installation of racking and stored items  29 November 2015 

Shop stock ordered    31 October 2015 

Uniform ordered Mid October 2015 

Object install in new cases 29 November 2015 

New Museum Leaflet 29 November 2015 

Colouring sheet for children produced    29 November 2015 

  

Town Hall Fit Out – Indicative/Contingency Arrangements 

  

Café/Kitchen – Design, Procurement and Installation 10 December 2015 

Vending - Agree supplier and installation 10 December 2015 

Staffing – Agree structure, Recruitment, Selection and 
Training 

10 December 2015 

Alcohol Franchise – Tender, Selection and 
Commencement 

10 December 2015 

Operational Documents (inc Licensing) 18 November 2015 

General Fit Out Items 29 October 2015 

Museum and Town Hall tasks  

Telephony Infrastructure 29 October 2015 

 
 
Due to items that have been raised in this and previous highlight reports the total delay 
on the project is currently 8 months. 
 
 
Keys Tasks for Project Board to Consider  
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Following consideration by Project Board the Project Executive agreed the following: 
 
1. Endorsed the Project Risk Log  
2. Endorsed the Project Issue Log  
3. Endorsed the completion of stage 14 
4. Endorsed the commencement of stage 15 

Action:  SC 
 
4. Town Hall Fit Out Costs  
 
As part of the mobilisation programme of the Town Hall, officers have forecasted the 
capital expenditure required, to enable the operation of the Town Hall. This 
expenditure was approved by Council on 3 September 2015 and is summarised in the 
table below. 
 

 
 
 
 
 
 
 
 
 
 

5. Town Hall Hire Policy  
 
JH provided a brief overview of the draft Hire Policy for the Town Hall.  In considering 
the indicative programme of events, Councillor Radcliffe questioned why the Council 
were offering community rates when there were a number of other community venues 
for hire at community rates.  JR advised that the decision taken By Council/Cabinet 
was that community rates be applied and, advised that in taking bookings etc, the Hall 
Manager would have flexibility in determining rates for example, if there a community 
event but makes a profit, then commercial rates would be charged. 
 
JR confirmed that benchmarking had been undertaken in forecasting utilisation and 
income figures and that Officers needed to ensure that income targets set by 
Cabinet/Council were met.  
 
TC asked whether the indicative programme of events and utilisation/income figures 
were aligned with that of Hitchin Town Hall Ltd.  JR confirmed that these were based 
on the rationale put forward by Hitchin Town Hall Ltd in their business case in terms of 
income targets etc. 
 
6. Delay on Opening Implications  
 
Project Board noted the delay on opening the facility in relation to staff at the Museum 
and it was noted that staff may need to be redeployed until the facility was able to 
open.  
 
7. Date of Next Meeting  
 
The date of the next meeting of Project Board will be on Thursday 3 December at 4.00 
pm in John Robinson’s office. 

Area   Capital Budget   

Café and Kitchen  £                       64,563.27  

Admin Office  £                         1,540.00  

Lucas Room   £                       13,200.00  

Mountford Hall   £                       38,435.00  

General   £                       20,246.75  

Total   £                     137,985.02  


