

**TITLE OF REPORT: 2008/2009 INTEGRATED WORK PROGRAMME DELIVERY UPDATE**

REPORT OF THE LEAD ASSISTANT DISTRICT MANAGER

**1. PURPOSE OF REPORT**

- 1.1 To update the Panel on the delivery of the Integrated Works Programme (IWP) within North Hertfordshire.

**2. BACKGROUND**

- 2.1 This report is presented in accordance with the Panel's established terms of reference.

**3. ISSUES**

- 3.1 Details of the current status of projects are shown in Appendix A with individual commentary as necessary below:

**3.2 Surface Dressing Programme**

The programme is well underway and progressing to plan despite the extended spell of wet weather in May. At the time of drafting this report eleven sites were completed and eighteen others were at various stages on progress within the programme.

**3.3 Drainage Schemes**

Two drainage schemes (Sun Hill, Royston and High Street, Pirton) are noted in the Appendix as "In progress" however both schemes have actually been completed and I have requested the programme be updated.

**3.4 Future Works**

A significant programme of works is planned over the remainder of the year with approximately fifty schemes planned to start between June and August.

**4. LEGAL IMPLICATIONS**

- 4.1 None.

**5. FINANCIAL AND HUMAN RESOURCE IMPLICATIONS**

- 5.1 No financial resource implications arise from this report.
- 5.2 All human resource requirements are met within the existing Hertfordshire Highways contractual arrangements.

**6. CONSULTATION WITH EXTERNAL ORGANISATIONS AND WARD MEMBERS**

- 6.1 Via the Joint Member Panel.

**7. RECOMMENDATIONS**

- 7.1 That the Panel notes the supplied data and continues to receive an update report at each future meeting.

**8. REASONS FOR RECOMMENDATIONS**

- 8.1 To ensure that Members continue to be informed of the performance on the IWP scheme delivery activities.

**9. APPENDICES**

- 9.1 Appendix A – Integrated Works Programme, Member Update

**10. CONTACT OFFICERS**

- 10.1 Michael Moralee, Assistant District Manager (Stevenage), Hertfordshire Highways.

**11. BACKGROUND PAPERS**

- 11.1 None.

# Hertfordshire Highways - Integrated Works Programme

## Member Update - Northern Herts - North Herts

Scheme Name / Road Name	IWP Ref	Town / Parish	CC Division	District	Scheme Type	Start Date	Finish Date	Comments	ADM
Upgrading Pedestrian Crossings - North Herts	ITP06191	(District Wide)		NH	Ped Crossings Audit	19 December 2006	13 April 2008	In Progress	
North Close Footway Works	FWY07045	Royston	42	NH	Footway Renewal	13 September 2007	30 April 2008	In Progress	Adrian Redrup
Letchworth Road/Weston Way Junction Improvement	ITP07089	Baldock	38	NH	Improvement Scheme	10 March 2008	16 May 2008	In Progress	Allan Forsyth
Baldock Road A505 Casualty Reduction Proposals	SAR05038	Baldock,Royston	41	NH	Accident Remedial	10 March 2008	27 June 2008		Adrian Redrup
Sun Hill - Drainage	DRN06067	Royston	42	NH	Drainage	21 April 2008	13 May 2008	In Progress	Adrian Redrup
High Street - Drainage	DRN06058	Pirton	35	NH	Drainage	28 April 2008	07 May 2008	In Progress	Ken Clowes
Luffenhall Surface Dress	CWY061252b	Cromer	22,41	NH	Surface Dressing	30 April 2008	30 May 2008	In Progress	Raj Goutam
Danefield Road Surface Dress	CWY061276	Pirton	35	NH	Surface Dressing	30 April 2008	30 May 2008	In Progress	Ken Clowes
Little Almshoe Road Pre Patching for Surface Dress	CWY061281a	St Ippolyts	35,37	NH	Pre Patching	30 April 2008	30 May 2008	In Progress	Ken Clowes
Little Almshoe Road Surface Dress	CWY061281b	St Ippolyts	35,37	NH	Surface Dressing	30 April 2008	30 May 2008	In Progress	Ken Clowes
The Wick Track North from Kit Surface Dress	CWY061283b	St Ippolyts	37	NH	Surface Dressing	30 April 2008	30 May 2008	In Progress	Ken Clowes
St Mary's Church Road Surface Dress	CWY061269	Little Wymondley	37	NH	Pre Patching	09 May 2008	29 May 2008	In Progress	Ron Jack
White Lane Surface Dress	CWY061265	Langley	37	NH	surface dressing	12 May 2008	12 May 2008	In Progress	Ron Jack
St Marys Church Road Pre Patching for Surface Dres	CWY061269a	Little Wymondley	37	NH	Surface Dressing	13 May 2008	13 May 2008	Completed	Ron Jack
Lawrence End Road Pre Patching for Surface Dress	CWY061274a	Peters Green	35,37	NH	Pre Patching	14 May 2008	03 June 2008	In Progress	Ken Clowes
Law Hall Lane Pre Patching for Surface Dress	CWY061246a	Bendish	35,37	NH	Surface Dressing	15 May 2008	15 May 2008	Completed	Ken Clowes
Browings Lane, Breachwood Green Pre Patching for S	CWY061248a	Breachwood Green	35	NH	Pre Patching	15 May 2008	04 June 2008	In Progress	Ken Clowes
Miserable Lane Pre Patching for Surface Dress	CWY061254a	Frogmore	35	NH	Pre Patching	15 May 2008	04 June 2008	In Progress	Ken Clowes
Lawrence End Road Surface Dress	CWY061274b	Peters Green	35,37	NH	Surface Dressing	15 May 2008	20 May 2008	Completed	Ken Clowes
Austage End Lane Pre Patching for Surface Dress	CWY061266a	Ley Green	35	NH	Pre Patching	16 May 2008	05 June 2008	In Progress	Ken Clowes
Baileys Lane Pre Patching for Surface Dress	CWY061247a	Breachwood Green	35	NH	Surface Dressing	19 May 2008	19 May 2008	Completed	Ken Clowes
Miserable Lane Surface Dress	CWY061254b	Frogmore	35	NH	Surface Dressing	19 May 2008	19 May 2008	Completed	Ken Clowes
Frogmore Bottom Road Pre Patching for Surface Dres	CWY061262a	Kings Walden	35	NH	Surface Dressing	19 May 2008	19 May 2008	Completed	Ken Clowes
Austage End Lane Surface Dress	CWY061266b	Ley Green	35	NH	Surface Dressing	19 May 2008	19 May 2008	Completed	Ken Clowes
White Hall Lane - Kings Walden Surface Dress	CWY071342a	Kings Walden	35	NH	Surface Dressing	19 May 2008	19 May 2008	Completed	Ken Clowes
Drivers End Lane Surface Dress (Bury Lane)	CWY081376a	Codicote,Nup End	37	NH	Surface Dressing	19 May 2008	19 May 2008	Completed	Ron Jack
Browings Lane, Breachwood Green Surface Dress	CWY061248b	Breachwood Green	35	NH	Surface Dressing	20 May 2008	20 May 2008	Completed	Ken Clowes

# Hertfordshire Highways - Integrated Works Programme

## Member Update - Northern Herts - North Herts

Scheme Name / Road Name	IWP Ref	Town / Parish	CC Division	District	Scheme Type	Start Date	Finish Date	Comments	ADM
Luffenhall Pre Patching for Surface Dress	CWY061252a	Cromer	22,41	NH	Surface Dressing	20 May 2008	20 May 2008	In Progress	Raj Goutam
Harveys Hill Lane Pre Patching for Surface Dress	CWY061270a	Luffenhall	41	NH	Pre Patching	20 May 2008	09 June 2008		Adrian Redrup
Harveys Hill Lane Surface Dress	CWY061270b	Luffenhall	41	NH	Surface Dressing	20 May 2008	20 May 2008	In Progress	Adrian Redrup
The Wick Track North from Kit Pre Patching for Sur	CWY061283a	St Ippolyts	37	NH	Surface Dressing	20 May 2008	20 May 2008	Completed	Ron Jack
Charlton Road Surface Dress	CWY071337a	Hitchin	36	NH	Surface Dressing	20 May 2008	20 May 2008	Completed	Ken Clowes
Blakemore End Road Surface Dress	CWY091082a	Little Wymondley	37	NH	Surface Dressing	20 May 2008	20 May 2008	Completed	Ron Jack
Folly Lane Surface Dress	CWY071360a	St Ippolyts	37	NH	Surface Dressing	21 May 2008	21 May 2008	Completed	Ron Jack
Baldock Lane/Willian Road Surface Dressing	CWY09528a	Letchworth	40	NH	Surface Dressing	21 May 2008	21 May 2008	Completed	Ron Jack
Coombe Road Surface Dress	CWY071368a	Therfield	41	NH	Surface Dressing	22 May 2008	22 May 2008	Completed	Adrian Redrup
Redhill Road Surface Dress	CWY08506a	Cumberlow Green,Redhill,Slip End	41	NH	Surface Dressing	22 May 2008	22 May 2008	Completed	Adrian Redrup
Church Lane Surface Dress	CWY091330a	Kelshall	41	NH	Surface Dressing	22 May 2008	22 May 2008	Completed	Adrian Redrup
Berkeley microasphalt	CWY091331	Letchworth	40	NH	Pre Patching	29 May 2008	29 May 2008	In Progress	Ron Jack
Lilley Bottom Road Surface Dress	CWY101072a	Breachwood Green	35,37	NH	Surface Dressing	30 May 2008	30 May 2008	In Progress	Ken Clowes
Lilley Bottom Road Surface Dress	CWY101092a	Whitwell	37	NH	Surface Dressing	30 May 2008	30 May 2008	In Progress	Ron Jack
Beech Hill A505 Surface Dressing	ARP08120a	Luton/Lilley	35	NH	Pre Patching	02 June 2008	09 June 2008		Ken Clowes
Broadway Surface Dressing	CWY08541a	Letchworth	40	NH	Surface Dressing	02 June 2008	02 June 2008	In Progress	Ron Jack
Jacks Hill Surface Dressing	CWY09504a	Graveley	40,41	NH	Surface Dressing	02 June 2008	02 June 2008	In Progress	Ron Jack
Bedford Road A600 Surface Dressing	ARP08121a	Hitchin	35	NH	Pre Patching	10 June 2008	17 June 2008		Ken Clowes
Fairfield Way Thin SurfaceTreat	CWY091323	Hitchin	34	NH	Pre Patching	16 June 2008	18 June 2008		Ken Clowes
Brook View Thin SurfaceTreat	CWY101288	Hitchin	36	NH	Pre Patching	16 June 2008	16 June 2008		Ken Clowes
Tannery Drift Thin Surfacing	CWY10549	Royston	42	NH	Pre Patching	19 June 2008	24 June 2008		Adrian Redrup
Nuns Close footway surface treatment	FWY08047	Hitchin	36	NH	Pre Patching	30 June 2008	01 July 2008		Ken Clowes
Bedford Road A600 Surface Dressing	ARP08121	Hitchin	35	NH	Surface Dressing	01 July 2008	14 July 2008		Ken Clowes
Old Hale Way footway surface treatment	FWY08042	Hitchin	34,35	NH	Pre Patching	02 July 2008	15 July 2008		Ken Clowes
Beech Hill A505 Surface Dressing	ARP08120	Luton/Lilley	35	NH	Surface Dressing	03 July 2008	11 July 2008		Ken Clowes
Limekiln Lane footway surface treatment	FWY08037	Baldock		NH	Pre Patching	16 July 2008	17 July 2008		Adrian Redrup
Wallington Road footway surface treatment	FWY08036	Baldock	41	NH	Pre Patching	18 July 2008	22 July 2008		Adrian Redrup

# Hertfordshire Highways - Integrated Works Programme

## Member Update - Northern Herts - North Herts

Scheme Name / Road Name	IWP Ref	Town / Parish	CC Division	District	Scheme Type	Start Date	Finish Date	Comments	ADM
St Ippolyts Parish Plan	ITP08029	(District Wide)		NH	Rural Commission	28 July 2008	23 September 2008		Ken Clowes
Old Hale Way Thin Surfacing	CWY08532a	Hitchin	34,35	NH	Micro Asphalt	August 2008	August 2008		Ken Clowes
Fairfield Way Thin SurfaceTreat	CWY091323a	Hitchin	34	NH	Micro Asphalt	August 2008	August 2008		Ken Clowes
Brook View Thin SurfaceTreat	CWY101288a	Hitchin	36	NH	Micro Asphalt	August 2008	August 2008		Ken Clowes
Tannery Drift Thin Surfacing	CWY10549a	Royston	42	NH	Micro Asphalt	August 2008	August 2008		Adrian Redrup
Bedford Road/Paynes Park Investigation of Transpor	ITP05056	Hitchin	36	NH	Improvement Scheme	August 2008	January 2009		Ken Clowes
Bedford Road Thin SurfaceTreat	CWY081358	Hitchin	34	NH	Pre Patching	August 2008	August 2008		Ken Clowes
Hitchin Road Surface Dress	CWY071087	Kimpton,Whitwell	37	NH	Pre Patching	August 2008	August 2008		Ron Jack
Weston Road Surface Dress	CWY071095	Weston	41	NH	Pre Patching	August 2008	August 2008		Adrian Redrup
Codicote Parish Plan	ITP08028	(District Wide)		NH	Rural Commission	August 2008	October 2008		Ron Jack
B651 From Its Junction With Hi Surface Dress	CWY071096	Whitwell	37	NH	Pre Patching	August 2008	August 2008		Ron Jack
Nortonbury Lane Surface Dress	CWY071324	Baldock,Letchworth	39,41	NH	Pre Patching	August 2008	August 2008		Allan Forsyth
Lilleyhoo Lane Surface Dress	CWY071331	Great Offley	35	NH	Pre Patching	August 2008	August 2008		Ken Clowes
Kingswell End Road Surface Dress	CWY071348	Kings Walden,Ley Green	35	NH	Pre Patching	August 2008	August 2008		Ken Clowes
Blakemore End Road - Drainage	DRN08003	Little Wymondley	37	NH	Drainage	August 2008	August 2008		Ron Jack
Slip Lane Surface Dress	CWY071351	Nup End,Rabley Heath	37,76	NH	Pre Patching	August 2008	August 2008		Ron Jack
Bedford Road Thin SurfaceTreat	CWY081358a	Hitchin	34	NH	Micro Asphalt	August 2008	August 2008		Ken Clowes
Old Hale Way Thin Surfacing	CWY08532	Hitchin	34,35	NH	Pre Patching	August 2008	August 2008		Ken Clowes
Stotfold Road Resurfacing	CWY08605	Hitchin	34	NH	Resurfacing	August 2008	August 2008		Ken Clowes
Berkeley microasphalt	CWY091331a	Letchworth	40	NH	Micro Asphalt	August 2008	August 2008		Ron Jack
Fore Street Drainage Works	DRN08012	Weston	41	NH	Drainage	August 2008	August 2008		Adrian Redrup
Pear Tree Dell footway retread	FWY08069	Letchworth	40	NH	Pre Patching	August 2008	August 2008		Ron Jack
Hyde Lane Surface Dress	CWY071354	Peters Green	37	NH	Pre Patching	August 2008	August 2008		Ron Jack
Drivers End Lane Drainage Works	DRN08035	Codicote	37	NH	Drainage	August 2008	August 2008		Ron Jack
Chantry Lane Surface Dress	CWY071370	Todds Green	37	NH	Pre Patching	August 2008	August 2008		Ron Jack
The Joint Surface Dress	CWY081081	Barkway/Reed	41	NH	Pre Patching	August 2008	August 2008		Adrian Redrup
Old Park Road/Paynes Park/Bedford Road resurfacing	ARP12039	Hitchin	35,36	NH	Resurfacing	August 2008	September 2008		Ken Clowes

# Hertfordshire Highways - Integrated Works Programme

## Member Update - Northern Herts - North Herts

Scheme Name / Road Name	IWP Ref	Town / Parish	CC Division	District	Scheme Type	Start Date	Finish Date	Comments	ADM
Ashwell Road/Hinxworth Road Surface Dress	CWY081086	Ashwell,Hinxworth	41	NH	Pre Patching	August 2008	August 2008		Adrian Redrup
Park Street/Hitchin Hill resurfacing	CWY12113	Hitchin	36	NH	Resurfacing	August 2008	August 2008		Ken Clowes
Norton Road Footway Works	FWY08022	Letchworth	38,39	NH	Reconstruction	August 2008	October 2008		Allan Forsyth
Holwell Rd/Waterloo La/Pirton Rd Surface Dress	CWY081089	Holwell,Pirton	35	NH	Pre Patching	August 2008	August 2008		Ken Clowes
Gardiniers Lane Surface Dress	CWY081346	Ashwell	41	NH	Pre Patching	August 2008	August 2008		Adrian Redrup
Stotfold Road/Caldecote Road Surface Dress	CWY081375	Newnham	41	NH	Pre Patching	August 2008	August 2008		Adrian Redrup
Deards End Lane Bridge HCC No. 1178	BRG06022	Knebworth	37	NH	Bridge repairs	August 2008	September 2008		Ron Jack
St Albans Highway Surface Dress	CWY081379	Preston	35,37	NH	Pre Patching	August 2008	August 2008		Ken Clowes
Whitehouse Lane Surface Dress	CWY081387	St Pauls Walden	37	NH	Pre Patching	August 2008	August 2008		Ron Jack
Whitehill Road - Stage 3 Safety Audit Remedials	ITP05065	Hitchin	36	NH		August 2008			Ken Clowes
Warrens Green Lane Surface Dress	CWY081392	Weston/Halls Green,Weston/Warrens Green	41	NH	Pre Patching	August 2008	August 2008		Adrian Redrup
Hitchin Lane Surface Dress	CWY091071	Codicote	37	NH	Pre Patching	August 2008	August 2008		Ron Jack
Street Light Column Bulk Replacement - North Herts Phase 3	LGH08005	Hitchin,Knebworth,Letchworth,Royston	34,36,37,38,42	NH	Street Lighting	August 2008	October 2008		Ken Clowes
Kimpton Road resurfacing	CWY081083	Codicote/Codicote Bottom	37	NH	Resurfacing	September 2008	September 2008		Ron Jack
Beckfield Lane Surface Dress	CWY091348	Sandon	41	NH	Pre Patching	September 2008	September 2008		Adrian Redrup
Lumen Road - Drainage	DRN06082	Royston	42	NH	Drainage	September 2008	September 2008		Adrian Redrup
Mill Rd/Queens Rd Drainage Works	DRN07012	Royston	42	NH	Drainage	September 2008	September 2008		Adrian Redrup
Sperberry Hill - Drainage	DRN08004	St Ippolyts	37	NH	Drainage	September 2008	September 2008		Ron Jack
Willow Lane - Drainage	DRN08007	Hitchin	36	NH	Drainage	September 2008	September 2008		Ken Clowes
Wallington Road footway surface treatment	FWY08036a	Baldock	41	NH	Micro Asphalt	September 2008	September 2008		Adrian Redrup
Limekiln Lane footway surface treatment	FWY08037a	Baldock		NH	Micro Asphalt	September 2008	September 2008		Adrian Redrup
Old Hale Way footway surface treatment	FWY08042a	Hitchin	34,35	NH	Micro Asphalt	September 2008	September 2008		Ken Clowes
Nuns Close footway surface treatment	FWY08047a	Hitchin	36	NH	Micro Asphalt	September 2008	September 2008		Ken Clowes
Pear Tree Dell footway retreat	FWY08069a	Letchworth	40	NH	Micro Asphalt	September 2008	September 2008		Ron Jack
Rushden Road Surface Dress	CWY091349	Sandon	41	NH	Pre Patching	September 2008	September 2008		Adrian Redrup
Lilley Bottom Surface Dress	CWY101071	Breachwood Green	35	NH	Pre Patching	September 2008	September 2008		Ken Clowes
Wymondley Road/Willian Road Surface Dress	CWY101080	Letchworth,Little Wymondley	37,40	NH	Pre Patching	September 2008	September 2008		Ron Jack

# Hertfordshire Highways - Integrated Works Programme

## Member Update - Northern Herts - North Herts

Scheme Name / Road Name	IWP Ref	Town / Parish	CC Division	District	Scheme Type	Start Date	Finish Date	Comments	ADM
Lilley Bottom Surface Dress	CWY101082	Lilley	35	NH	Pre Patching	September 2008	September 2008		Ken Clowes
C1 North of Therfield Surface Dress	CWY101087	Therfield	41	NH	Pre Patching	September 2008	September 2008		Adrian Redrup
Hitchin Road Surface Dress	CWY091086	Pirton	35	NH	Pre Patching	September 2008	September 2008		Ken Clowes
Street Light Column Bulk Replacement - Letchworth Gate	LGH07040	Letchworth	40	NH	Street Lighting	September 2008	December 2008		Ron Jack
Letchworth to Baldock Pedestrian Route	ITP08076	(District Wide)		NH	Improvement Scheme	October 2008	December 2008		Allan Forsyth
Old Park Road / Oughtonhead Way S173 Sig. Refurb	LGH08041	Hitchin	35,36	NH	Signals	October 2008	December 2008		Ken Clowes
London Road nr Weston Way S177 Signal Refurb	LGH08046	Baldock	38	NH	Signals	October 2008	December 2008		Allan Forsyth
Great Wymondley Bridge HCC No. 1098	BRG06021	Little Wymondley	37	NH	Bridge repairs	October 2008	October 2008		Ron Jack
The Shires Drainage Works	DRN08031	Royston	42	NH	Drainage	November 2008	November 2008		Adrian Redrup
Lytton Avenue Footway Works	FWY05054	Letchworth	40	NH	Reconstruction	November 2008	November 2008		Ron Jack
Icknield Way (Norton Road to Church Street) Footwa	FWY07017	Baldock	38	NH	Footway Renewal	November 2008	December 2008		Allan Forsyth
Hawthorn Way - Drainage	DRN06081	Royston	42	NH	Drainage	December 2008	December 2008		Adrian Redrup
Broadwater Railway Bridge HCC No. 645	BRG07016	Knebworth	37	NH	Bridge repairs	In Preparation	In Preparation		Ron Jack
Royston Bypass Main Line Bridge Parapets HCC No. 1816	BRG09030	Royston	41,42	NH	Bridge repairs	In Preparation	In Preparation		Adrian Redrup
Ivy Farm Bridge Parapets HCC No 1817	BRG09031	Royston	41,42	NH	Bridge repairs	In Preparation	In Preparation		Adrian Redrup
Walsworth Bridge Containment HCC No. 343	BRG10028	Hitchin	34	NH	Bridge repairs	In Preparation	In Preparation		Ken Clowes
Lilley Hoo Lane Bridge Containment HCC No. 1236	BRG10029	Lilley	35	NH	Bridge repairs	In Preparation	In Preparation		Ken Clowes
Hitchin Road Surface Dress	CWY071087a	Kimpton,Whitwell	37	NH	Surface Dressing	In Preparation	In Preparation		Ron Jack
Weston Road Surface Dress	CWY071095a	Weston	41	NH	Surface Dressing	In Preparation	In Preparation		Adrian Redrup
B651 From Its Junction With Hi Surface Dress	CWY071096a	Whitwell	37	NH	Surface Dressing	In Preparation	In Preparation		Ron Jack
Nortonbury Lane Surface Dress	CWY071324a	Baldock,Letchworth	39,41	NH	Surface Dressing	In Preparation	In Preparation		Allan Forsyth
Lilleyhoo Lane Surface Dress	CWY071331a	Great Offley	35	NH	Surface Dressing	In Preparation	In Preparation		Ken Clowes
Kingswell End Road Surface Dress	CWY071348a	Kings Walden,Ley Green	35	NH	Surface Dressing	In Preparation	In Preparation		Ken Clowes
Slip Lane Surface Dress	CWY071351a	Nup End,Rabley Heath	37,76	NH	Surface Dressing	In Preparation	In Preparation		Ron Jack
Hyde Lane Surface Dress	CWY071354a	Peters Green	37	NH	Surface Dressing	In Preparation	In Preparation		Ron Jack
Chantry Lane Surface Dress	CWY071370a	Todds Green	37	NH	Surface Dressing	In Preparation	In Preparation		Ron Jack
The Joint Surface Dress	CWY081081a	Barkway/Reed	41	NH	Surface Dressing	In Preparation	In Preparation		Adrian Redrup

# Hertfordshire Highways - Integrated Works Programme

## Member Update - Northern Herts - North Herts

Scheme Name / Road Name	IWP Ref	Town / Parish	CC Division	District	Scheme Type	Start Date	Finish Date	Comments	ADM
Ashwell Road/Hinxworth Road Surface Dress	CWY081086a	Ashwell,Hinxworth	41	NH	Surface Dressing	In Preparation	In Preparation		Adrian Redrup
Holwell Rd/Waterloo La/Pirton Rd Surface Dress	CWY081089a	Holwell,Pirton	35	NH	Surface Dressing	In Preparation	In Preparation		Ken Clowes
Gardiners Lane Surface Dress	CWY081346a	Ashwell	41	NH	Surface Dressing	In Preparation	In Preparation		Adrian Redrup
Stotfold Road/Caldecote Road Surface Dress	CWY081375a	Newnham	41	NH	Surface Dressing	In Preparation	In Preparation		Adrian Redrup
Burge End Lane Surface Dress	CWY081378	Pirton	35	NH	Pre Patching	In Preparation	In Preparation		Ken Clowes
Burge End Lane Surface Dress	CWY081378a	Pirton	35	NH	Surface Dressing	In Preparation	In Preparation		Ken Clowes
St Albans Highway Surface Dress	CWY081379a	Preston	35,37	NH	Surface Dressing	In Preparation	In Preparation		Ken Clowes
Whitehouse Lane Surface Dress	CWY081387a	St Pauls Walden	37	NH	Surface Dressing	In Preparation	In Preparation		Ron Jack
Warrens Green Lane Surface Dress	CWY081392a	Weston/Halls Green,Weston/Warrens Green	41	NH	Surface Dressing	In Preparation	In Preparation		Adrian Redrup
Southern Green / Broadfield Lodge Farm Road Surface Dressing	CWY08546a	Rushden	41	NH	Surface Dressing	In Preparation	In Preparation		Adrian Redrup
Hitchin Lane Surface Dress	CWY091071a	Codicote	37	NH	Surface Dressing	In Preparation	In Preparation		Ron Jack
Hitchin Road Surface Dress	CWY091086a	Pirton	35	NH	Surface Dressing	In Preparation	In Preparation		Ken Clowes
Beckfield Lane Surface Dress	CWY091348a	Sandon	41	NH	Surface Dressing	In Preparation	In Preparation		Adrian Redrup
Rushden Road Surface Dress	CWY091349a	Sandon	41	NH	Surface Dressing	In Preparation	In Preparation		Adrian Redrup
Lilley Bottom Surface Dress	CWY101071a	Breachwood Green	35	NH	Surface Dressing	In Preparation	In Preparation		Ken Clowes
Wymondley Road/Willian Road Surface Dress	CWY101080a	Letchworth,Little Wymondley	37,40	NH	Surface Dressing	In Preparation	In Preparation		Ron Jack
Lilley Bottom Surface Dress	CWY101082a	Lilley	35	NH	Surface Dressing	In Preparation	In Preparation		Ken Clowes
C1 North of Therfield Surface Dress	CWY101087a	Therfield	41	NH	Surface Dressing	In Preparation	In Preparation		Adrian Redrup
North Road Drainage Works	DRN08016	Baldock	38,41	NH	Drainage	In Preparation	In Preparation		Allan Forsyth
Folly Lane - Drainage	DRN09009	St Ippolyts	37	NH	Drainage	In Preparation	In Preparation		Ron Jack
Pedestrian Phase at Queens Road / Kneesworth Stree	ITP04113	Royston	42	NH		In Preparation	In Preparation		Adrian Redrup
Radburn Way Rat Running Issues	ITP06007	Letchworth	40	NH	Improvement Scheme	In Preparation	In Preparation		Ron Jack
Baldock Town Centre - Post Bypass Enhancement	ITP06108	(District Wide)		NH	Town Centre Enhancement	In Preparation	In Preparation		Adrian Redrup
Royston Cycle Link	ITP08050	(District Wide)		NH	Cycling	In Preparation	In Preparation		Adrian Redrup
Royston Rail Crossing	ITP08052	Royston	42	NH		In Preparation	In Preparation		Adrian Redrup
Upgrading Pedestrian Crossings - North Herts	ITP08069	(District Wide)		NH		In Preparation	In Preparation		
Letchworth Railway Station to Employment Area Pedestrian Rou	ITP08075	(District Wide)		NH	Improvement Scheme	In Preparation	In Preparation		Allan Forsyth

# Hertfordshire Highways - Integrated Works Programme

## Member Update - Northern Herts - North Herts

Scheme Name / Road Name	IWP Ref	Town / Parish	CC Division	District	Scheme Type	Start Date	Finish Date	Comments	ADM
South Road Pedestrian Accessibility	ITP09017	Baldock	38	NH		In Preparation	In Preparation		Allan Forsyth
Baldock Road / Jubilee Road Junction Improvements	ITP09025	Letchworth	38,40	NH		In Preparation	In Preparation		Allan Forsyth
Clothall Common Estate Walking / Cycling Improvements	ITP09026	(District Wide)		NH		In Preparation	In Preparation		
Yeomanry Drive and Wallington Road Speed Limit	ITP09028	Baldock	41	NH		In Preparation	In Preparation		Adrian Redrup
Paynes Park Investigation of Transport Problems Phase 2	ITP09064	Hitchin	35,36	NH		In Preparation	In Preparation		Ken Clowes
Bedford Road nr Redhill Road S179 Signal Refurb	LGH08051	Hitchin	34,35	NH	Signals	In Preparation	In Preparation		Ken Clowes
Pixmore Way nr Rushby Mead S253 Signal Refurb	LGH08057	Letchworth	38,40	NH	Signals	In Preparation	In Preparation		Allan Forsyth
A507 at Clothall Route Casualty Reduction Proposal	SAR05035	Baldock,Clothall	41	NH	Accident Remedial	In Preparation	In Preparation		Adrian Redrup
Hitchin to Luton A505 Route Casualty Reduction Stu	SAR07017	Great Offley,Hitchin,Lilley,Luton/Lill	35,36	NH	Accident Remedial	In Preparation	In Preparation		Ken Clowes
Hitchin to Luton A505 Route Casualty Reduction Stu	SAR08035	Hitchin	35,36	NH	Accident Remedial	In Preparation	In Preparation		Ken Clowes
B655 South of Pirton Route Casualty Reduction Prop	SAR08038	Pirton	35	NH	Accident Remedial	In Preparation	In Preparation		Ken Clowes
Reed Hall A10 to South of Royston Route Casualty R	SAR08040	Royston	41,42	NH	Accident Remedial	In Preparation	In Preparation		Adrian Redrup
Hermitage Road junction with Bancroft Casualty Reduction Pro	SAR09022	Hitchin	34,36	NH	Accident Remedial	In Preparation	In Preparation		Ken Clowes
Cambridge Road A505 junction with Woolgrove Road Casualty Re	SAR09023	Hitchin	34	NH	Accident Remedial	In Preparation	In Preparation		Ken Clowes