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“One of the Council’s priorities is town 
centres and here in Baldock we have 

put our money where our mouth is 
by investing £2.8million. It has been 
a lot of work and I would like to thank 

residents and businesses both for 
taking part so wholeheartedly in the 

consultation and also for bearing with 
us during the construction period. We 
should now also say ‘thank you’ to the 

designers BDP and the contractors 
Skanska McNicholas for their 

commitment. Thanks to everybody’s 
efforts, we can rightly claim that 

Baldock is now a pleasant place in 
which to live, work and visit.”

Cllr Ian Knighton (Chair of the 
Baldock & District Committee)



Introduction

BDP was commissioned by North Hertfordshire 
District Council in early February 2007 to assist 
with an enhancement proposal for Baldock Town 
Centre.  

The scheme is one of the Council’s key priorities 
and is a partnership arrangement and jointed funded 
between NHDC and Hertfordshire County Council.

The project team identifi ed aspirations for the site 
as follows:

A high quality, attractive and robust scheme in 1. 
terms of design and materials.
A scheme that improves safety within the town.2. 
A scheme that benefi ts all users in terms of 3. 
function and accessibility.
A scheme that creates a lively setting for the 4. 
town centre.

The Scheme emerged following the opening of the 
Baldock Bypass and the adoption of the Baldock 
Town Centre Strategy in 2006. Prior to the opening 
of the bypass the town suffered from high volumes 
of through traffi c which had detrimental effects on 
the town centre and it was realised that it was time 
for change.

In the NHDC Corporate Plan for 2005-15, the 
plans for the Council to create opportunity for all 
by promoting sustainable economic development 
were set out.  The Corporate Plan identifi ed the 
Council’s commitment to ensure sustainable growth 
within North Hertfordshire and where appropriate 
regeneration of its town centres working in 
partnership with others. 

Baldock is one of 4 towns in North Hertfordshire 
(Letchworth Garden City, Hitchin and Royston) and 
is located to the east of Letchworth Garden City just 
off the A1M. All of the District’s towns are different 
in terms of their size, function and character.

This report summarises the design proposals, 
rationale and decisions made in the process of 
reaching detailed design. Included is a overview 
of the consultation, survey, analysis, and design 
development process.



Baldock Town Centre the existing streetscape

O U R  O B S E R V A T I O N S . . .

- Car dominance.

- Vehicles are unsightly

- No distinction between market and 

carpark.

- Link to Tesco carpark is poor.

- Perceived lack of passing trade.

- Lack of short term parking spaces close 

to shops.

- Station carpark not fulfilling potential.

- Pedestrian crossings may not be 

situated in the most appropriate location.

- Town is currently very vehicle dominant.

- Little pedestrian open space.

- No cycle routes

- Links between greenspaces could be 

improved

- Dispersed nature of the local shops.

- Few pedestrian only areas.

- Improve and enhance market place.

- Provide unity throughout town.

- attractive buildings / historic setting

l i n k s . . .

o t h e r . . .

p a r k i n g . . .

Prior to the scheme the fi rst impressions 
of Baldock from a visitor were under 
whelming. It appeared on the surface to 
be a small run down market town with 
wide streets and a scattered arrangement 
of shops and eateries. There was an 
abundance of parked cars and little signs 
of people in the streets.

Behind this deceptive face value there 
lay a rich backdrop of buildings and a 
population and council who care about 
their town and how it functions.

One of the challenges for this project was 
going to be how to release the potential of 
the town and use its setting, wide streets 
and interesting buildings to change its 
perception and image. 

Before the bypass Baldock was built 
Baldock was a busy thoroughfare which 
accounts for the imbalance between 
vehicular and pedestrian space. This 
included poor facilities for pedestrians, 
lots of guard rails, oversized signs and a 
distinct lack of quality usable green space 
within the core of the town centre.

With the introduction of the bypass the 
town was left with this imbalance. The 
poor quality public realm did not respond 
to the potential of the town; it was clear 
that change was needed 

With a limited budget for the scheme 
(approximately £2M for the capital works) 
it was evident that we would not be able 
to change everything. Considering the 
size, layout and distribution of the town it 
was diffi cult to identify where works would 
naturally start and end.



project programme

Project Programme

19 Jan 2006 
Adoption of Baldock Town Centre Strategy by 
North Herts District  Council

16 March 2006 
Opening of Baldock bypass

6 March 2007 
Appointment of Building Design Partnership (BDP) 
as consultants for the enhancement scheme

4 June  2007 
Draft design proposals prepared

June-July 2007 
Public consultation on proposed design 

7 August 2007 
Final design approved by Baldock & District 
Committee

15 April 2008 
Appointment of Skanska McNicholas as main 
contractor

6 June 2008 
Start of works on site

April 2009  
Completion of major works

13 June 2009  
Formal opening of refurbishment by Oliver Heald 
MP

Our fi rst task was to digest all the information and 
studies which had been produced to date and to 
organise and facilitate a fact fi nding consultation 
event for all stakeholders, interested parties and 
the general public.

This was to be one of many consultation events, 
each building upon the views of the consultees 
and engaging in their thoughts and concerns

The consultation process began in March 2007 and 
was composed of a series of individual meetings, 
stakeholder workshops and a ‘Meet the Designers’ 
event. These meetings and events were conducted 
to:

a) Improve awareness of the project; its location, 
size, budget, general aspirations and time scale.

b) Ascertain the communities aspirations. Ensure 
that the conclusions of previous consultations were 
correct and still relevant.

c) To acquire local knowledge and history, use the 
expertise and guidance of council departments and 
local groups.

The events and meetings were publicised in the 
following ways:

1) Letters were sent to key members of the 
community, including local businesses, residents 
and organisations and to offi cers of the District 
Council and Hertfordshire County Council.

2) An article was published in the Comet 
newspaper.

3) Posters were distributed throughout Baldock and 
the local Villages.

4) An area on the North Hertfordshire District Council 
website was created, dedicated to the enhancement 
project (www.north-herts.gov.uk) 

5) Numerous articles have appeared in Outlook, 
a district-wide publication produced quarterly by 
NHDC.

Throughout the design process the public were 
kept informed of what was happening through 
newsletters, updates on the web sites and 
information at events throughout the town centre.

As part of the contractor obligations a public 
relations agent was appointed to deal with day to 
day queries on the advancing construction works 
and also to inform people of changes in phasing 
and access.

BALDOCK TOWN CENTRE ENHANCEMENT SCHEME

EXHIBITION OF DESIGN PROPOSALS

SATURDAY 9th JUNE 2007 
10am - 1pm

For further information please contact Edward Jolly
telephone: 020 7812 8000  email: E-Jolly@bdp.co.uk

A chance to discuss and comment on the proposals for the enhancement of 
Baldock Town Centre. 

The exhibition boards will be on display in the Community Centre until 20th July. 
There will be a public meeting on 12th July at 7.30pm at the Community Centre.

(The consultation is subject to Baldock Committee approval)

SIMPSON DRIVE COMMUNITY CENTRE 
BALDOCK 

BALDOCK TOWN CENTRE ENHANCEMENT
INVITATION TO MEET THE CONTRACTOR : 

SKANSKA McNICHOLAS
WORK STARTS ON SITE ON 9 JUNE 2008  

You are invited to attend:

B A L D O C K  T O W N  C E N T R E  
E N H A N C E M E N T  S C H E M E

M E E T  T H E  D E S I G N E R S
S A T U R D A Y  3 1 S T  M A R C H  2 0 0 7

Below is a list of consultation events. A full 
consultation report has been compiled as a 
separate document.

March 2007
Public Relations / Community Liaison / Police 
Councillor Meeting and walkabout
Invited Stakeholder Workshops
Wendy Fair Market / Market Traders meeting   

Meet the Designers,  Community Centre, Baldock.

April 2007
meeting with Tesco and other businesses
Rail Passenger Survey
Residential Parking Survey
Business Parking Survey

May 2007
Baldock Members Briefi ng
Baldock Society Presentation
Baldock Medieval Festival

June 2007     
Public Presentation 
Baldock Committee Meeting   
Public Exhibition  
Baldock Town Centre Partnership Presentation

July 2007    
Public Meeting and Presentation    

Meeting with market and Fair Organisers   

NHDC Internal Departments workshop

End of July: Design Freeze

November 2007
Public Presentation 
Baldock Committee Meeting

April 2008
Town Centre Partnership presentation

May 2008
Stall at Medieval festival
Meet the Contractors 
 
May 2009
Post construction consultation - Stall at Medieval festival

June 2009
Formal opening ceremony



Baldock Town Centre consultation

The following summarise the key issues arising 
from the fi rst stage of consultation. 

 Parking and traffi c
1. Provide short term parking on the High Street.
2. Provide more commuter parking and a secure 
environment.
3. Provide ample space for residents and business 
parking.
4. Make more use of parking at Tesco.
5. Provide drop-off area outside the post offi ce.
6. Arrange parking neatly.
7. Provide a town wide strategy.
8. Move taxi ranks.
9. Reduce the number of HGVs travelling through 
Baldock.
10. Reduce width of carriageway in High Street
11. Provide pedestrian crossing at Clothall Com-
mon.
12. Pedestrianise Sun Street and Bell Row.
 
The Market
1. Encourage the market to grow.
2. Perhaps create a market on Saturdays.
3. Encourage French and Farmers markets.
4. Create a specifi c area for the market.

Tesco
1. Improve links to and from Tesco to town centre.
2. Improve lighting and pathway.

Green and Public Space
1. Increase the number of trees to create avenues.
2. Create a café culture.
3. Provide natural play space for children.
4. Replace parking with greenspace.
5. Enhance memorial garden.
6. Widen footpaths.
7. A focal ‘town square’ is needed.
8. Have more green space within the town centre

 
Street Furniture
1. Provide more seating.
2. Provide bicycle stands.
3. Increase the number of bins.

4. Unify street furniture and reduce clutter.
5. Remove railings.
6. Encourage local design students to design 
furniture.

Other Issues
1. Regenerate and use the Town Hall.
2. Provide safe and clean public toilets.
3. Provide safe cycle routes.
4. Stricter controls on shop fronts.
5. Make community centre more prominent.
6. Create gateways to the town centre.
7. Improve police station.
8. Provide space for special events.

OVER 300 people turned up at a communi-
ty centre this weekend as boards showing
designers plans for a town centre were put
up.

The designs will remain up during the six-
week consultation of Baldock town centre
regeneration.

And residents are being asked to give feed-
back and make suggestions. Around 100 forms
have been received so far.

One councillor is urging locals to focus on
the positive as well as the negative changes
after recent meetings where the issue of park-
ing problems has dominated the discussions.

Baldock councillor Michael Muir said:
“Anybody living or working in Baldock can
still fill out the questionnaire forms and they
can get all the info online as well.

“One should stress all the good points
instead of being all negative about the things
we are worried about. We want to know what
the good things are so we can enhance them.”

Cllr Muir revealed that spending on the
town by Herts County Council has also
increased dramatically from £360,000 to
£1,000,000, pushing the overall spend up to
£3,000,000.

He said: “It’s going to be most helpful to
produce the maximum we can. There were
thoughts we wouldn’t be able to have enough
money so this is very helpful in supporting the
scheme.”

Public urged
to ‘think

positively’

News advertising 01438 866000   news 01438 866200   web www.thecomet.net

NEW proposals to improve a town
centre will soon be unveiled to res-
idents.

As the six-week consultation starts for
Baldock town centre locals are being
asked to have their say again.

Comments from initial meetings have been
used by BDP, the group producing the design,
to come up with a concept for the streets and
spaces.

And the proposals will be open to the com-
munity at a meeting which takes place from
10am until 1pm on June 9 at Baldock
Community Centre.

At the launch, designers and North Herts
District Council officers will be there answer
any questions.

The exhibition boards will stay there until
July 20 when the public consultation ends.

Findings show the key issues are:
■ Changing parking arrangements in the

Streets ahead?

town centre and the surrounding streets to
help shoppers and boost local businesses.
■ Creating a series of new public

spaces including an area that gives the
market a real presence and strengthens
Baldock’s role as a historic, market town.

■Widening footpaths where necessary
to allow a pavement café-culture and out-
door activities. 
■ Modifying the junctions at High

Street, Whitehorse Street, Church Street
and Hitchin Street to help pedestrians

move easily and safely through the town.
■ Introducing measures throughout the

town centre to discourage and slow down
through traffic and help pedestrians.
■ Enhancing the historic setting of the

streets by introducing more trees and

green areas as well as improving the street
furniture, lighting and signage.

BDP is seeking views on its proposals
and on options like street furniture, mate-
rials, public toilets and the war memorial.

BDP will also be presenting the pro-

posals at a preview on June 4 at 7pm,
prior to the Baldock committee meeting at
8pm.

Comment forms are available at the
exhibition and on the council’s website at
www.north-herts.gov.uk

Have your
say on town

centre
proposals

Artists’ impression of
Balkdock High Street

6 – COMET,   May 31, 2007



On completion of the works we took the 
opportunity to host a stall at the annual medieval 
festival to gauge reaction to the changes and 
invite comments. The general consensus was that 
the town has been transformed and people were 
slowly accepting change!

An offi cial opening day was also arranged where 
the local MP offi cially opened the scheme and 
local businesses hosted stalls and schools 
performed in the new town spaces
 
A selection of comments: 

Fantastic – It was worth the wait. Overall a good job.

The new town centre is much better place because people 
can sit outside.

A good scheme which enhances the buildings and general 
appearance of Baldock centre. Well done!

The new arrangements mean I walk more and use the car 
less which is great! We think the enhancements work

Love the green spaces and pavements

Very good basic design

The overall effect is one to be proud of.

I think it looks a lot nicer, no longer a big car park!

Fantastic a real improvement to an already beautiful town.

It’s a great improvement and has created an environment 
that is pleasant, will generate more business and interest.

N O RT H H E RT F O R D S H I R E
D I S T R I C T C O U N C I L

Baldock Town Partnership Opening Ceremony
& Family Fun Day to Celebrate the Completion
of the Town Centre Enhancements

Saturday 13th June – 12.00 noon till 4.00 pm

Market Square, High Street & Garden Area,
Whitehorse Street

Opening Ceremony to start proceedings on the main stage
in the Market Square,

plus the following entertainment:

· Spotlight Youth Theatre

· Knights Templar School Jazz Band

· Banat El Gharb, Egyptian Dancers

· A’Cappella Singing Group

· AndMusic from Local Bands

In addition throughout the afternoon there will be:

· Swordsmen of the Knights Templar

· Classic Car &Motorcycle Display

· Stalls from Local Organisations

· Children’s Fairground Rides

· Children’s Entertainer

· Face Painting

All the Children’s Rides and Entertainment will be provided FREE OF CHARGE,
thanks to the kind sponsorship of Baldock Town Partnership , NHDC, HCC and other local sponsors.

The local Public Houses and Restaurants will also be providing Food, Drink & Entertainment
throughout the event and into the evening.

Please bring your family along to help us celebrate in style!



Baldock Town Centre agreeing the objectives

During the initial stages of the project and following 
extensive stakeholder and public consultation the 
key town centre concept initiatives were agreed to 
be:

Organise parking to enable new open public • 
spaces
 Increase footpath widths where necessary to • 
allow outdoor trading – cafes etc. and provide 
safe pedestrian environment
Create a market place give the market a real • 
presence
Modify the main junction to slow traffi c and to • 
improve pedestrian experience.
Create direct physical and visual link to Tesco• 
Bring back the town centre!• 

One of the key objectives was to slow down traffi c 
but not to deter it all together and to avoid knock-
on effects on already pressurised residential 
streets. Equally important is the aim to create a 
sense of arrival and focus into the historic town 
centre.
 
The intention of the strategy was to avoid 
speed bumps and other vertical or horizontal 
displacements which are not in keeping with the 
historic character of the town.

Other changes included closing off the southern 
part of Church Street, removing railings and de-
signing shared surfaces within Sun Street and Bell 
Row

A series of interventions along the major roads 
which encourage drivers to slow down include:

- Rationalise Whitehorse Street / High Street /   
  Hitchin Street junction.
- Reduce carriageway widths where possible
- Introduce gateways to identify the approach
- ‘Design in’ reduced speed limits 
- Provide clear and regular pedestrian crossings.
- Introduce 90 degree parking
- Organisation of lighting, trees, and furniture.

“This scheme is an exemplar of how 
to enhance a town centre, it is a high 
impact scheme which has completely 

transformed Baldock. The working 
collaboration with the project team 
including NHDC, HCC and other 

interested parties was very successful 
in ensuring a quality design and 

implemented public realm”

Mehron Kirk 

Design Team Leader BDP



the strategy for the town

The design for the main junction was designed 
to avoid queuing traffi c in the town centre and 
maintain existing capacities.

To address traffi c congestion issues it was agreed 
to introduce a form of “gating”  outside of the town 
centre. This would involve a interactive sensory 
series of traffi c signals which would look to deter 
cars from using Baldock as a short cut. 

The key elements of the circulation strategy are:

Make pedestrian crossings as close to the • 
junction as possible

Widen footpaths and remove railings• 

Close off southern part of Church Street and • 
make Church Street one-way Existing Distribution

Proposed Distribution

Introduce shared surfacing along Sun Street • 
and  Bell Row

One of the main perceived problems within the 
town centre was parking, the town centre en-
hancement scheme therefore south to: 

Reduce parking congestion in High Street • 
and increase parking availability to encourage 
business growth

Provide allocated and defi ned parking for as • 
many cars as possible without a detrimental 
effect on the streetscape

Introduce limited stay parking restrictions in the • 
core of the town centre meaning that commuter 
and business users would park away from the 
core of the town centre freeing up spaces for 
shoppers and visitors

The distribution of parking and location of 
pedestrian crossings was analysed with a few to 
being rationalised. 

The result was the complete re distribution of 
parking in an effi cient manner allowing for new 
public spaces and settings for the buildings.

By extending the parking provision to the southern 
end of the High Street we were able to make 
this area feel more part of the town centre and 
encourage people to walk more throughout the 
town

The provision of necessary movement patterns 
throughout the town centre was proposed which 
included moving the main crossings closer to 
junctions to change the perception of distance 
when moving around the town centre



Baldock Town Centre the masterplan

The masterplan draws together all of the design 
proposals in a overall plan which include the 
following key components.

Parking throughout the town centre has been 
reorganised to allow short stay parking within the 
core and to enable new open public spaces to be 
formed.

Footpath widths have been widened to improve 
the pedestrian experience and encourage people 
to walk around the town centre. In key areas 
suffi cient space has been created to allow for 
outdoor cafes and trading.

A new market place has been created in the heart 
of the High Street. Within this multifunctional space 
power supplies for market traders and other events 
has been integrated into the design.

The main junction has been modifi ed with crossing 
on all arms to aid permeability throughout the town 
centre. 

New street furniture has been installed throughout 
as a co-ordinated range in suitable positions where 
it is needed. Two recycling units have also been 
installed following a workshop with one of the local 
schools.  

New trees have been planted to reinforce the 
existing and add continuity for the entire length of 
the High Street adding seasonal change

Large areas of grass have been introduced to 
the High Street and Whitehorse Street. This was 
building upon the character of the southern end of 
the High Street and helping to green the town.

Large swaths of bulbs within the new grass areas 
will fl ower in spring adding vibrancy and continuity 
along the High Street  

The war memorial has been enhanced with new 
planting beds with box hedging and seasonal 

“It is remarkable what a difference the 
scheme has made in the town centre, 

it has been a success and great to 
see people using the new spaces and 

streets ”

Louise Symes

Project Manager NHDC

planting. The memorial is now accessible by 
wheelchairs and provides a feature within the new 
market square.

A palette of hard wearing materials have been 
introduced to the town centre which looks to unite 
and create a hierarchy for all of the key spaces 
and streets.

New lighting has been installed throughout the 
scheme area - this is upgrading the existing, new 
columns to complement new alignments, new wall 
mounted fi ttings to increase lighting levels and 
lower level pedestrian lighting in the key spaces.

As part of the design process we liaised with 
Tesco who are currently developing plans to 
create a new physical and visual link with the town 
centre and open up the memorial gardens as an 
improved amenity for the town centre. Discussion 
are also ongoing with Tesco about making 
provision on their site for approximately 30 local 
business parking spaces.

A management and maintenance plan and report 
has been produced to ensure the future of all 
of these proposals which sets out maintenance 
regimes and processes for managing a successful 
town centre



Various different ways in which the public open 
spaces were explored. 

The key principles were:
 
- Focal areas of town
- Potential mixture of hard and soft for both   
  areas.
- High quality materials
- Trees, lighting and benches on Whitehorse          
  Street.
- Minimal elements on Market square with   
  the aim to be as little hindrance to market   
  operation.
- Possible incorporation of kiosk structure with   
   toilets
- Engage driver perception with space and slow          
   them down.

The Activity plan gives a potential fl avour in which 
the streets, footpaths, and public open spaces 
maybe used.

The following activities could be encouraged / built 
apon through the town centre enhancements:

- Shopping and browsing
- Markets and stalls
- Events
- Dining
- Exploring the Town’s historic assets
- Outdoor cafe / pub culture
- Sitting and resting

“This project demonstrates great 
value for money in public realm - it 

is a balance between understanding 
the town functions, incorporating the 
necessary engineering requirements 

and greatly improving the visual 
appearance. ”

Terry Nickolls

Principal Engineer NHDC



Baldock Town Centre

High Street looking towards Market Square

A new market square which builds upon the history 
of the town and looks to enhance market activity. 
Since completion of the scheme the market has 
already grown with more stall holders interested in 
having a pitch in Baldock.

The open space created at this location has been 
used for a number of successful events which 
have encouraged people to visit Baldock Town 
Centre   

Whitehorse Street looking towards Sun Street

This was a former car park and is now a key space 
in the town centre. Sun Street is a successful 
shared use environment where vehicles have been 
minimised and pedestrian feel at ease strolling 
around the town.

There are a lot more people choosing to walk 
around the town centre, the improved crossings 
and generous pavements have encouraged a 
better use of the town centre  

Church Street 

This is one of the most successful parts of the 
enhancement works. This route was being used as 
a vehicular short cut and therefore detached the 
northern quadrant of Baldock.

The new trees and street furniture have 
encouraged people to dwell in the area and the 
adjacent vacant premise is considering opening a 
restaurant with an external seating area.

High Street Looking North 

This new expanse of green space has completely 
transformed the pedestrian experience and setting 
of the buildings along the High Street

Since completion several businesses are now 
successfully operating cafes with external seating 
and on a daily basis school children gather on the 
grass to eat and chat.

before and after



 B E F O R E . . .  A F T E R . . .

The display boards used for post consultation



Baldock Town Centre the completed scheme

“We are very pleased with the 
enhancement work in Baldock, it is 

great to see how a strong concept can 
be taken through consultation, detailed 
design and construction and not loose 

the original design intent ”

Roxanne Glaud

Programme & Strategy Manager HCC

A new setting for Baldock



The medieval fair in full swing An emerging cafe culture in Baldock



Baldock Town Centre the completed scheme

The opening ceremony



Sun Street - shared use environment Children enjoying the new lawn



Baldock Town Centre

The market square and war memorial

the completed scheme



The new public space on Church Street



Baldock Town Centre

A simple palette of hard materials were used 
within the scheme to enhance the setting 
of the town and facades of the existing 
buildings. The palette consisted of:

Yorkstone:
A high quality material used as a boarder to 
buildings and for general paving in the core 
town centre.

Granite: 
A hard wearing natural material suitable 
for vehicle overrun and market operations. 
Used in main squares, spaces, and trims 
throughout the core town centre. 

Bound buff gravel: a material with texture 
to build upon the history of the town centre 
and provide a rustic feel to this market town. 
Colour of stone/pebble to complement the 
York stone

Bitumen: 
New road surfacing throughout the town 
centre clearly defi ning vehicle routes.  

Granite Kerbs:
Hard wearing natural stone kerbs to match 
proposed Granite slab paving. 

Street Furniture:
The street furniture has been chosen to be 
sympathetic to the historic nature of the town 
yet contemporary and robust. The timber 
theme achieves a soft-modern aesthetic. 
All furniture and fi ttings have been chosen for 
their low maintenance cost and compliance 
with DDA guidance.

the design components

The new lawn area along the High Street



Street components



Baldock Town Centre Contacts

Funding

Funding for the delivery of Baldock Town Centre 
enhancements was by NHDC and HCC 

Client Contacts

North Herts District Council
Council Offi ces
Gernon Road
Letchworth Garden City
Hertfordshire  SG6 3JF

contact: Louise Symes
01462 474359
louise.symes@north-herts.gov.uk

Hertfordshire County Council
Highways House, 
Welwyn Garden City
41-45 Broadwater Road
Welwyn Garden City
HERTS  AL7 3SP

contact: Roxanne Glaud
01707 356580
roxanne.glaud@hertshighways.org.uk

Lead Design Team:
Landscape Architects, Lighting Designers, 
Project Management

BDP
16 Brewhouse Yard
clerkenwell
London
EC1V 4LJ

contact: Mehron Kirk
02078128155
mehron.kirk@bdp.com

Civil, Electrical and Signals Engineers
Waterman Boreham Ltd
Regent House
Hubert Road
Brentwood
CM14 4JE

contact: Andy Digweed
01277 238100
andy.digweed@boreham.com

Cost Consultants & CDM co-ordinators
Confl uencepcm
Level One
8 Heron Quays
London 
E14 4JB

Main contractor:
Skanska Infrastructure Services Ltd
Maple Cross House
Denham Way 
Rickmansworth 
Hertfordshire 
WD3 9SW

contact: Thomas O’Mahony 
01923 423626
Thomas.Omahony@skanska.co.uk

Sub Contractors:
Groundworks
Meeres Civil Engineering Ltd
18 Leighton Road 
kentish Town 
London 
NW52QE 

Soft landscape
PGSD Ltd
39-41 Ivy Road 
Hounslow 
Middlesex 
TW3 2DH 

A spring market day in Baldock
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Suppliers

Granite Paving
CED Ltd 
728 London Road 
West Thurrock
Grays 
Essex 
RM20 3LU

Yorkstone Paving
BBS (Brick & Stone) Limited
Trident House
106 Barnsley Road
Sandal
Wakefi eld
West Yorkshire WF1 5NX

Buff gravel surfacing
Addagrip Surface Treatments UK Limited
Addagrip House, 
Bell Lane Industrial Estate, 
Uckfi eld, East Sussex 
TN22 1QL

Street Furniture
Streetmaster
Unit 4 Woodlands Business Park 
Ystradgynlais 
Swansea 
SA9 1JW

Lighting
Phillips Lighting
Guildford Business Park
Guildford
Surrey
GU2 8XH

Trees and shrubs
Deepdale Nurseries
Tithe Farm 
Hatley Road
Potton, Sandy
Beds
SG19 2DX

Singing and dancing at the Medieval festival


